	Conceptual Design, Environmental Authorisation and Rezoning Application process for the proposed extension of the Koeberg parking area														ed e	xten	sior	oft	era	1																			
			Mar-16					May-16			Jun-16			Jul-16			Aug-16		-	Sep-16		Oct-16		-	Nov-16		Dec-16					Jan-17		Feb-17		Mar-17		T	Apr-1
Tasks to be performed	Resource	Number of days		Neek		Wee			Wee	•k		Week			/eek		Wee	k	1	Neek		We	-		Week			Wee	k		We	eek		Wee	k		Week		Week
		,-	1 2	2 3	4 1	2	3 4	1	2	3 4	1	2 3	3 4	1 2	3	4 1	2	3 4	1 3	2 3	4 1	2	3 4	1	2 3	4	1 2	3		4	1 2	3	4 1	2	3 4	1	2 3	4 1	2 3
Phase 1: Initiation / Pre-application																																							
Project Inception Phase (data collection and finalise project deliverables)	Client, EAP, Engineering & Town Planning Team																																						
Pre-consultation with relevant Authorities (DEA, CoCT & HWC)	EAP																																						
Drafting of IAP notification and Background Information Document (BID)	EAP																																						
Internal review of BID	EAP + Client																																						
Notification of potential IAPS - via BID and request for initial comments	EAP																																						
Engineering Component: Develop Conceptual Design for parking area extension	Engineering Team																																						
Environmental baseline studies: Heritage & Botanical statements	Environmental Specialist Team																																						
Heritage Western Cape decision - HIA required	Heritage Specialist																																						
Drafting of NEMA Environmental Authorisation (EA) Application.	EAP																																						Π
Internal review of application form	EAP + Client																																						
Drafting of Basic Assessment Report (BAR) and Environmental Management Programme (EMPr).	EAP																																					+	
Internal review of BAR & EMPr	EAP + Client																																						
Phase 2: Submission of NEMA EA Application Form, Basic As Rezoning Application	ssessment Report &																																						
Timeframes/ Deadlines																																						i	Π
Application lodged with CA	EAP									+																												i T	
CA acknowledgment of receipt	CA																																						
IAP notification - circulation of BAR & EMPr	EAP								ЦŢ						IT		LΤ		LT									ЦŢ		ЦТ		ЦТ		Щ		ЦТ		ьĽ	\bot
Commencement of Public Participation Process (PPP) - circulation of BAR & EMPr	EAP																																						
Amend BAR and address comments received	EAP																																					二	
Internal review of BAR & EMPr and Comments & Responses Table	EAP + Client																																						
Funding approval for TIS	Client														$ \top$											ΙT				ΙŢ								[$ \top$
Completion of a Traffic Impact Statement (as requested by City Cape Town)	Traffic Engineer]																	Π
Submit Final BAR & EMPr to CA for decision	EAP																					1																	
Decision on EA application	CA																																						
Submit Rezoning application to CoCT for approval	Town Planning Team				Τ							Τ					\square																					$ \top$	
Notify Regsitered I&APs of decision	EAP																																						
Phase 3: Appeals Period																																							
EA appeal period (IF REQUIRED)	CA		ΙT									Γ			ΙT		Π		ΙT		Γ							ΙT		\square									

EAP - Environmental Assessment Practitioner

CA - Comptent Authority (National DEA)

BAR - Basic Assessment / EIA Report

EA - Environmental Authorisation

